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Landfill Closure Project

Mission:

To have the landfill site developed 
in a way that provides long-term 

revenue to the town



Landfill Closure Project 
• Commercial Overlay District passed May 2009

• Environmental Studies performed 2009

• Request for Proposals issued March 2010

• Green Energy approved May 2010

• Bids Received July 1,2010

• New entities started contacting us in August 2010

• Called all previous interested parties in September 2010

• New interest in solar park started October 2010

• Met Tower erected in November 2010
• Meet with DEP on closure plans December 2010

• Hear presentations from 4 reputable firms on solar parks Dec 
2010–April 2011

• Find out we are not allowed to do any projects until landfill 
closed April 2011



Landfill Closure Project

WHY DO WE NEED TO CLOSE THE 

LANDFILL NOW?



Landfill Closure Project

HH We are in breech of closure date from DEP and will start to incuWe are in breech of closure date from DEP and will start to incur fees.r fees.

Fees can be from $3,450 to $25,000 PER DAY PER DAY 

HH We are missing development opportunities.We are missing development opportunities.

If our landfill was closed today, we could build a solar park
and make a minimum of $185,000 a year.



Landfill Closure Project 

The steps involved in closing the landfill:

y Send out RFP or RFQ for engineering firm 3  months
y Hire Engineering firm to do monitoring, testing, 

and engineering 12 months
y CAAA report work 3  months
y Apply for CAAA from DEP 3  months
y Continue monitoring quarterly
y Send out RFP for capping project 3  months
y Conservation Commission Permitting 2  months
y Award RFP for capping site
y Landfill Closure Construction 3  months
y Landfill Closure Construction Certification Report 3  months
y Post Closure Maintenance and Monitoring Plan 2  months
y Closure Letter Awarded to Hamilton 3  months



Landfill Closure Project 

HOW DO THE COSTS BREAK DOWN?



Landfill Closure Project 
Estimated Closure Costs

• Monitoring & Testing $       35,000

• Engineering $     190,000

• Permitting $       60,000

• Fees $     100,000

• Construction and materials $  1,815,000

• BAN and Bond Cost of Issuance $ 41,760

Note: These are ballpark figures until we get firm bids.



Landfill Closure Project

Landfill Closure Financing

• Capital Fund Transfer $186,000

• Bond Anticipation Notes $350,000

• General Purpose Bonds $2,000,000

($350,000 of this would be for the BAN’s)

Note: Preliminary Estimates



Landfill Closure Project

Cost of Financing - Annual/Ongoing Expenses

• Average Debt Payment (20 yrs. @ 3.0%) $131,500
–Average Tax Increase (20 yrs.)                                        $0.09

OR

• One-Time Appropriation $2,000,000
– Estimated Tax Rate Increase 1-Year $1.45

– Median Household Payment $570



Landfill Closure Project 

• If the landfill gets their closure letter in the spring 
of 2014, we can have a solar park up and running 
by the end of the summer 2014 and generating 
revenue. 

• Bond payments start in 2014 or later.

• If the landfill can get their closure letter faster, they 
will generate money prior to having to pay the 
bond.


